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ESTIMATE RUN 03/25/2008

ESTIMATE SUMMARY 15:10:12

CONTID: C15201S        ESTIMATE NO: 0018 PROG 2005

PCN: 15201S-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 145 Keystone Climbing Lane PERCENT TIME:

PROJECT NO: STA 145A-037                  

Keystone Hill Climbing Lane

NAME OF ROAD: 145A

PROJECT COUNTIES: SAN MIGUEL

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 12/16/2007 DATE TIME STARTED 05/23/2006

7926 S. Platte Canyon Road DATE LET 04/20/2006 DATE WORK BEGAN 07/07/2006

 DATE AWARDED 05/04/2006 DATE TIME STOPPED 11/20/2007

 DATE CONTRACT EXECUTED 05/23/2006 DATE ACCEPTED 11/20/2007

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 05/23/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,433,425.90 PARTICIPATING $ $ 140,556.92

AWARD PROJECT AMT: 11,405,683.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

260 WORK DAYS

WORK DAYS250

99.96%

4,654.68

140,556.92

140,556.92

140,556.92

$

$

$

$

12,428,771.22

0.00

12,428,771.22

0.00

12,428,771.22

-171,085.25

171,085.25

12,428,771.22

0.00

AMOUNT DUE 12,428,771.22 140,556.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 140,556.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

260.0
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PCN: 15201S-BID   ESTIMATE RUN 03/25/2008

PROJECT: STA 145A-037                  ESTIMATE NO: 0018 15:10:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

150,000.00000 1.000 150,000.00

201-00000  
 

0010 REMOVAL OF HEADWALL 2.000 2.000

EACH 0.000 0.00

2,500.00000 2.000 5,000.00

202-00015  
 

0015 REMOVAL OF INLET 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

202-00019  
 

0020 REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

202-00023  
 

0025 REMOVAL OF RIPRAP 79.000 79.200

SY  -0.200 -7.00

35.00000 79.000 2,765.00

202-00027  
 

0030 REMOVAL OF PIPE 529.000 528.500

LF  0.500 37.50

75.00000 529.000 39,675.00

202-00035  
 

0035 REMOVAL OF END SECTION 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

202-00037  
 

0040 REMOVAL OF DELINEATOR 16.000 16.000

EACH 0.000 0.00

15.00000 16.000 240.00

202-00090  
 

0045 REMOVAL OF CURB 1,295.000 1,295.000

LF  0.000 0.00

7.50000 1,295.000 9,712.50

202-00201  
 

0050 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 12,588.000 12,588.000

SY  0.000 0.00

20.00000 12,588.000 251,760.00

202-00246  
 

0055 *REMOVAL OF PAVEMENT MARKING 3,726.000 3,726.000

SF  0.000 0.00

1.40000 3,726.000 5,216.40

202-00250  
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PCN: 15201S-BID   ESTIMATE RUN 03/25/2008

PROJECT: STA 145A-037                  ESTIMATE NO: 0018 15:10:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 11.000 11.000

EACH 0.000 0.00

45.00000 11.000 495.00

202-00810  
 

0065 *REMOVAL OF SIGN PANEL 5.000 5.000

EACH 0.000 0.00

18.00000 5.000 90.00

202-00821  
 

0070 *REMOVAL OF GUARDRAIL TYPE 3 2,427.000 2,427.000

LF  0.000 0.00

2.00000 2,427.000 4,854.00

202-01130  
 

0075 *REMOVAL OF END ANCHORAGE 5.000 5.000

EACH 0.000 0.00

125.00000 5.000 625.00

202-01300  
 

0080 PLUG CULVERT /DELETED - CDOT 105 DATED 1/14/08 0.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

202-04001  
 

0085 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,456.000 3,456.000

CY  0.000 0.00

120.00000 3,456.000 414,720.00

203-00010  
 

0090 MUCK EXCAVATION 856.000 856.000

CY  0.000 0.00

100.00000 856.000 85,600.00

203-00100  
 

0095 PROOF ROLLING 27.000 27.000

HOUR 0.000 0.00

150.00000 27.000 4,050.00

203-01100  
 

0100 ROLLING 2.000 2.000

HOUR 0.000 0.00

175.00000 2.000 350.00

203-01140  
 

0105 BLADING 14.000 14.000

HOUR 0.000 0.00

300.00000 14.000 4,200.00

203-01500  
 

0110 BACKHOE 19.000 19.000

HOUR 0.000 0.00

325.00000 19.000 6,175.00

203-01510  
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PCN: 15201S-BID   ESTIMATE RUN 03/25/2008

PROJECT: STA 145A-037                  ESTIMATE NO: 0018 15:10:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 FRONT END LOADER (RUBBER TIRE) 44.000 44.250

HOUR -0.250 -81.25

325.00000 44.000 14,300.00

203-01590  
 

0120 POTHOLING /DELETED - CDOT 105 DATED 1/14/08 0.000 0.000

HOUR 0.000 0.00

400.00000 0.000 0.00

203-01597  
 

0125 STRUCTURE EXCAVATION 352.000 349.500

CY  2.500 237.50

95.00000 352.000 33,440.00

206-00000  
 

0130 TOPSOIL /DELETED - CDOT 105 DATED 1/14/08 0.000 0.000

CY  0.000 0.00

70.00000 0.000 0.00

207-00205  
 

0135 WETLAND TOPSOIL 18.000 18.100

CY  -0.100 -7.50

75.00000 18.000 1,350.00

207-00305  
 

0140 STOCKPILE WETLAND TOPSOIL 18.000 18.100

CY  -0.100 -5.00

50.00000 18.000 900.00

207-00310  
 

0145 EROSION LOG (12 INCH) 1,851.000 1,851.000

LF  0.000 0.00

30.00000 1,851.000 55,530.00

208-00002  
 

0150 SILT FENCE 4,620.000 4,620.000

LF  0.000 0.00

10.00000 4,620.000 46,200.00

208-00020  
 

0155 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

5,500.00000 1.000 5,500.00

208-00045  
 

0160 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

5,500.00000 1.000 5,500.00

208-00100  
 

0165 EROSION CONTROL SUPERVISOR 1.000 0.900

L S 0.100 1,000.00

10,000.00000 1.000 10,000.00

208-00200  
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PCN: 15201S-BID   ESTIMATE RUN 03/25/2008

PROJECT: STA 145A-037                  ESTIMATE NO: 0018 15:10:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 RESET END SECTION 2.000 2.000

EACH 0.000 0.00

2,500.00000 2.000 5,000.00

210-00015  
 

0175 *SEEDING (NATIVE) (HYDRAULIC) 2.400 0.100

ACRE 2.300 2,047.00

890.00000 2.400 2,136.00

212-00007  
 

0180 *MULCHING (HYDRAULIC) 1.100 0.100

ACRE 1.000 1,140.00

1,140.00000 1.100 1,254.00

213-00011  
 

0185 *MULCH TACKIFIER 240.000 10.000

LB  230.000 172.50

0.75000 240.000 180.00

213-00061  
 

0190 *BRUSH LAYER CUTTING 200.000 200.000

EACH 0.000 0.00

3.65000 200.000 730.00

214-01010  
 

0195 *TRANSPLANT PLUG 50.000 50.000

EACH 0.000 0.00

2.55000 50.000 127.50

215-00600  
 

0200 AGGREGATE BASE COURSE (CLASS 6) 4,733.430 4,733.430

TON 0.000 0.00

65.00000 4,733.430 307,672.95

304-06000  
 

0200 MATERIAL ALLOWANCE ABC (CL 6) - SKY UTE SAND AND 
GRAVEL

0.000

TON 0.000 0.00

12.00000 0.000 0.00

0201 ADDED ITEM (DOLLAR)/ PRICE REDUCTIONS - OVERWEIGHT ABC
(CL 6) TRUCKS

-5,224.000 -6,024.000

DOL 800.000 800.00

1.00000 -5,224.000 -5,224.00

900-00006  
 

0205 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 228.280 228.280

TON 0.000 0.00

295.00000 228.280 67,342.60

403-00720  
 

0210 *HOT MIX ASPHALT (GRADING SX) (75) 5,342.330 5,342.330

TON 0.000 0.00

71.00000 5,342.330 379,305.43

403-34701  
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PCN: 15201S-BID   ESTIMATE RUN 03/25/2008

PROJECT: STA 145A-037                  ESTIMATE NO: 0018 15:10:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 342.580 338.570

TON 4.010 1,223.05

305.00000 342.580 104,486.90

411-03352  
 

0220 *EMULSIFIED ASPHALT (SLOW-SETTING) 475.000 475.000

GAL 0.000 0.00

8.50000 475.000 4,037.50

411-10255  
 

0225 *EMULSIFIED ASPHALT (PRIME COAT) 1,643.000 1,643.000

GAL 0.000 0.00

3.30000 1,643.000 5,421.90

411-10300  
 

0230 GEOTEXTILE (DRAINAGE) (CLASS A) 460.000 459.800

SY  0.200 1.67

8.35000 460.000 3,841.00

420-00110  
 

0235 *GROUND NAIL (15 FOOT) /DELETED - CDOT 105 DATED 
1/14/08

0.000 0.000

EACH 0.000 0.00

785.00000 0.000 0.00

504-06315  
 

0240 RIPRAP (12 INCH) 92.000 92.000

CY  0.000 0.00

500.00000 92.000 46,000.00

506-00212  
 

0245 RIPRAP (18 INCH) 312.000 312.000

CY  0.000 0.00

500.00000 312.000 156,000.00

506-00218  
 

0250 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 5.800 5.820

CY  -0.020 -24.00

1,200.00000 5.800 6,960.00

507-00100  
 

0255 GROUTED RIPRAP SLOPE AND DITCH PAVING /DELETED - CDOT 
105 DATED 1/14/08

0.000 0.000

CY  0.000 0.00

705.00000 0.000 0.00

507-00350  
 

0260 CONCRETE CLASS D (WALL) /DELETED - CDOT 105 DATED 
1/14/08

0.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

601-03050  
 

0265 24 INCH REINFORCED CONCRETE PIPE /DELETED - CDOT 105 
DATED 1/14/08

0.000 0.000

LF  0.000 0.00

350.00000 0.000 0.00

603-01240  
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PCN: 15201S-BID   ESTIMATE RUN 03/25/2008

PROJECT: STA 145A-037                  ESTIMATE NO: 0018 15:10:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 30 INCH REINFORCED CONCRETE PIPE 256.000 255.500

LF  0.500 287.50

575.00000 256.000 147,200.00

603-01300  
 

0275 36 INCH REINFORCED CONCRETE PIPE 64.000 64.000

LF  0.000 0.00

675.00000 64.000 43,200.00

603-01360  
 

0280 42 INCH REINFORCED CONCRETE PIPE 84.000 84.000

LF  0.000 0.00

685.00000 84.000 57,540.00

603-01420  
 

0285 48 INCH REINFORCED CONCRETE PIPE 127.000 127.000

LF  0.000 0.00

700.00000 127.000 88,900.00

603-01480  
 

0290 54 INCH REINFORCED CONCRETE PIPE 75.000 74.500

LF  0.500 367.50

735.00000 75.000 55,125.00

603-01540  
 

0295 48 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

2,850.00000 2.000 5,700.00

603-05048  
 

0300 54 INCH REINFORCED CONCRETE END SECTION /DELETED - 
CDOT 105 DATED 1/14/08

0.000 0.000

EACH 0.000 0.00

3,300.00000 0.000 0.00

603-05054  
 

0305 48 INCH CORRUGATED STEEL PIPE 46.000 45.500

LF  0.500 225.00

450.00000 46.000 20,700.00

603-10480  
 

0310 INLET TYPE C (5 FOOT) 4.000 4.000

EACH 0.000 0.00

8,000.00000 4.000 32,000.00

604-00305  
 

0315 INLET TYPE D (5 FOOT) 3.000 3.000

EACH 0.000 0.00

10,500.00000 3.000 31,500.00

604-00505  
 

0320 VANE GRATE INLET SPECIAL (5 FOOT) /DELETED - CDOT 105 
DATED 1/14/08

0.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

604-25006  
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PCN: 15201S-BID   ESTIMATE RUN 03/25/2008

PROJECT: STA 145A-037                  ESTIMATE NO: 0018 15:10:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 VANE GRATE INLET SPECIAL (10 FOOT) /DELETED - CDOT 105
DATED 1/14/08

0.000 0.000

EACH 0.000 0.00

20,000.00000 0.000 0.00

604-25011  
 

0330 MANHOLE SLAB BASE (10 FOOT) /DELETED - CDOT 105 DATED 
1/14/08

0.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

604-30010  
 

0335 *6 INCH PERFORATED PIPE UNDERDRAIN 1,325.000 1,325.000

LF  0.000 0.00

9.50000 1,325.000 12,587.50

605-00060  
 

0340 *2 INCH HORIZONTAL DRAIN 156.000 156.000

LF  0.000 0.00

47.00000 156.000 7,332.00

605-01020  
 

0345 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,450.000 0.000

LF  3,450.000 69,517.50

20.15000 3,450.000 69,517.50

606-00301  
 

0350 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 1.000 1,600.00

1,600.00000 1.000 1,600.00

606-02003  
 

0355 FENCE (PLASTIC) 217.000 217.000

LF  0.000 0.00

10.00000 217.000 2,170.00

607-11525  
 

0360 *CURB TYPE 6 (SECTION M) 1,775.000 1,775.000

LF  0.000 0.00

17.00000 1,775.000 30,175.00

609-60011  
 

0365 *DELINEATOR (TYPE I) 17.000 17.000

EACH 0.000 0.00

16.00000 17.000 272.00

612-00001  
 

0370 *DELINEATOR (TYPE II) 43.000 43.000

EACH 0.000 0.00

17.50000 43.000 752.50

612-00002  
 

0375 *DELINEATOR (TYPE III) 9.000 9.000

EACH 0.000 0.00

19.00000 9.000 171.00

612-00003  
 



CONTID: C15201S        COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 15201S-BID   ESTIMATE RUN 03/25/2008

PROJECT: STA 145A-037                  ESTIMATE NO: 0018 15:10:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *SIGN PANEL (CLASS I) 20.000 20.000

SF  0.000 0.00

13.50000 20.000 270.00

614-00011  
 

0385 *SIGN PANEL (CLASS II) 73.000 73.000

SF  0.000 0.00

17.50000 73.000 1,277.50

614-00012  
 

0390 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 99.000 99.000

LF  0.000 0.00

23.00000 99.000 2,277.00

614-01585  
 

0395 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

10.000 10.000

EACH 0.000 0.00

145.00000 10.000 1,450.00

614-01588  
 

0400 *DETOUR PAVEMENT 419.000 419.000

SY  0.000 0.00

60.00000 419.000 25,140.00

621-00450  
 

0405 CONSTRUCTION SURVEYING 1.000 0.900

L S 0.100 12,732.50

127,325.00000 1.000 127,325.00

625-00000  
 

0410 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

878,000.00000 1.000 878,000.00

626-00000  
 

0415 PUBLIC INFORMATION SERVICES 1.000 0.900

L S 0.100 500.00

5,000.00000 1.000 5,000.00

626-01000  
 

0420 *PAVEMENT MARKING PAINT 422.000 421.600

GAL 0.400 42.00

105.00000 422.000 44,310.00

627-00001  
 

0425 *EPOXY PAVEMENT MARKING 113.000 113.000

GAL 0.000 0.00

285.00000 113.000 32,205.00

627-00005  
 

0430 SURVEY MONUMENT (TYPE 2) 5.000 0.000

EACH 5.000 1,375.00

275.00000 5.000 1,375.00

629-01002  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *FLAGGING 11,271.000 11,271.000

HOUR 0.000 0.00

1.00000 11,271.000 11,271.00

630-00000  
 

0440 *TRAFFIC CONTROL INSPECTION 115.000 84.000

DAY 0.000 0.00

150.00000 84.000 12,600.00

630-00007  
 

0445 *TRAFFIC CONTROL MANAGEMENT 279.000 279.000

DAY 0.000 0.00

500.00000 279.000 139,500.00

630-00012  
 

0450 *FLASHING BEACON (PORTABLE) /DELETED - CDOT 105 DATED 
1/14/08

0.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

630-80001  
 

0455 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

100.00000 2.000 200.00

630-80335  
 

0460 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 28.000

EACH 0.000 0.00

15.00000 28.000 420.00

630-80341  
 

0465 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 37.000 37.000

EACH 0.000 0.00

15.00000 37.000 555.00

630-80342  
 

0470 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 156.000 156.000

SF  0.000 0.00

11.00000 156.000 1,716.00

630-80344  
 

0475 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

630-80355  
 

0480 *DRUM CHANNELIZING DEVICE 125.000 125.000

EACH 0.000 0.00

17.00000 125.000 2,125.00

630-80360  
 

0485 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 4.000

EACH 0.000 0.00

22.00000 4.000 88.00

630-80363  
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ITEM
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0490 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 6.000 6.000

EACH 0.000 0.00

40.00000 6.000 240.00

630-80364  
 

0495 CONCRETE BARRIER (TEMPORARY) 3,078.000 3,078.000

LF  0.000 0.00

50.00000 3,078.000 153,900.00

630-80370  
 

0500 *TRAFFIC CONE 140.000 140.000

EACH 0.000 0.00

10.00000 140.000 1,400.00

630-80380  
 

0505 *IMPACT ATTENUATOR (TEMPORARY) 8.000 8.000

EACH 0.000 0.00

1,000.00000 8.000 8,000.00

630-85010  
 

0510 F/A ANTICIPATED CMO INCRS FOR MCR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0515 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0520 F/A PARTNERING 1,015.760 1,015.760

F A 0.000 0.00

1.00000 1,015.760 1,015.76

700-70011  
 

0525 F/A ASPHALT PAVEMENT INCENTIVE 497.810 497.810

F A 0.000 0.00

1.00000 497.810 497.81

700-70012  
 

0530 F/A FUEL COST ADJUSTMENT 2,016.230 2,017.850

F A -1.620 -1.62

1.00000 2,016.230 2,016.23

700-70016  
 

0535 F/A OJT COLORADO TRAINING PROGRAM 2,340.000 2,340.000

F A 0.000 0.00

1.00000 2,340.000 2,340.00

700-70022  
 

0540 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
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PCN: 15201S-BID   ESTIMATE RUN 03/25/2008

PROJECT: STA 145A-037                  ESTIMATE NO: 0018 15:10:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 F/A QUALITY INCENTIVE PAYMENT 9,403.440 9,403.440

F A 0.000 0.00

1.00000 9,403.440 9,403.44

700-70025  
 

0550 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0555 F/A WALL INSTRUMENTATION 36,001.840 35,981.990

F A 19.850 19.85

1.00000 36,001.840 36,001.84

700-70034  
 

0560 F/A ENVIRONMENTAL SURVEY 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0565 F/A WIRE MESH 80,702.030 81,150.540

F A -448.510 -448.51

1.00000 80,702.030 80,702.03

700-70035  
 

0570 F/A EROSION CONTROL 17,143.420 32,374.040

F A -15,230.620 -15,230.62

1.00000 17,143.420 17,143.42

700-70380  
 

0900 ADDED ITEM (DOLLAR)/ HOUSE INSPECTIONS 26,962.940 26,962.940

DOL 0.000 0.00

1.00000 26,962.940 26,962.94

900-00006  
 

0910 ADDED ITEM (DOLLAR)/ FINES DOUBLE STANDARD CHANGE - 
COST OF MATERIAL PROCUREMENT

261.580 261.580

DOL 0.000 0.00

1.00000 261.580 261.58

900-00006  
 

0915 INLET TYPE D (10 FOOT) 4.000 4.000

EACH 0.000 0.00

12,650.00000 4.000 50,600.00

604-00510  
 

0920 MANHOLE SLAB BASE (15 FOOT) 1.500 1.500

EACH 0.000 0.00

11,445.00000 1.500 17,167.50

604-30015  
 

0930 ADDED ITEM (DOLLAR)/ CRACK SEALING 3,535.450 3,535.450

DOL 0.000 0.00

1.00000 3,535.450 3,535.45

900-00006  
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PCN: 15201S-BID   ESTIMATE RUN 03/25/2008

PROJECT: STA 145A-037                  ESTIMATE NO: 0018 15:10:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0935 ADDED ITEM (DOLLAR)/ CONCRETE BREAK MACHINE 
CALIBRATION

495.000 495.000

DOL 0.000 0.00

1.00000 495.000 495.00

900-00006  
 

1150 *ADDED ITEM (EACH)/ VERIFICATION NAILS FOR UW05 AND 
UW06

2.000 2.000

EACH 0.000 0.00

2,252.00000 2.000 4,504.00

900-00007  
 

1195 ADDED ITEM (FOOT)/ CONCRETE CAP ON MSE WALL 2,540.000 2,540.000

LF  0.000 0.00

44.87000 2,540.000 113,969.80

900-00012  
 

1200 ADDED ITEM (SQUARE YARD)/ ADD MILLING 28,242.000 0.000

SY  28,242.000 32,760.72

1.16000 28,242.000 32,760.72

900-00022  
 

1205 ADDED ITEM (ACRE)/ STRAW MULCH 1.300 0.000

ACRE 1.300 3,380.00

2,600.00000 1.300 3,380.00

900-00001  
 

1210 ADDED ITEM (SQUARE FOOT)/ NO FIBER SHOTCRETE 3,600.000 0.000

SF  3,600.000 11,196.00

3.11000 3,600.000 11,196.00

900-00021  
 

1215 ADDED ITEM (DOLLAR)/ HEADWALL AT 588+00 1.000 0.000

DOL 1.000 15,525.30

15,525.30000 1.000 15,525.30

900-00006  
 

CAT 0200 $140,382.59 4,739,085.50CURRENT AMT 4,743,735.50 $$

CAT NO0308 M-05-E WALL (UW04) 

0575 *GROUND NAIL (30 FOOT) 168.000 168.000

EACH 0.000 0.00

1,275.00000 168.000 214,200.00

504-06330  
 

CAT 0308 $0.00 214,200.00CURRENT AMT 214,200.00 $$

CAT NO0309 M-05-F WALL (CW01) 

0580 *GROUND NAIL (35 FOOT) 92.000 92.000

EACH 0.000 0.00

1,490.00000 92.000 137,080.00

504-06335  
 

CAT 0309 $0.00 137,080.00CURRENT AMT 137,080.00 $$
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PCN: 15201S-BID   ESTIMATE RUN 03/25/2008

PROJECT: STA 145A-037                  ESTIMATE NO: 0018 15:10:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 M-05-J WALL (DW02) 

0585 STRUCTURE EXCAVATION 4,826.000 4,826.000

CY  0.000 0.00

95.00000 4,826.000 458,470.00

206-00000  
 

0590 *STRUCTURE BACKFILL (SPECIAL) 7,312.000 7,312.000

CY  0.000 0.00

47.00000 7,312.000 343,664.00

206-00050  
 

0590 MATERIAL ALLOWANCE STRUCTURE BACKFILL MATERIAL 
STOCKPILED FOR WINTER

0.000

CY  0.000 0.00

25.57800 0.000 0.00

0595 *MECHANICAL REINFORCEMENT OF SOIL 6,035.000 6,035.000

CY  0.000 0.00

15.00000 6,035.000 90,525.00

206-00360  
 

0600 *MICROPILE (7 INCH) 2,477.000 2,477.000

LF  0.000 0.00

96.00000 2,477.000 237,792.00

503-01070  
 

0605 *VERIFICATION TEST PILE 1.000 1.000

EACH 0.000 0.00

14,650.00000 1.000 14,650.00

503-02000  
 

0610 *FACING (SPECIAL) 11,552.000 11,552.000

SF  0.000 0.00

14.00000 11,552.000 161,728.00

504-04440  
 

0615 *GROUND NAIL (15 FOOT) 114.000 114.000

EACH 0.000 0.00

640.00000 114.000 72,960.00

504-06315  
 

0620 *GROUND NAIL (20 FOOT) 331.000 331.000

EACH 0.000 0.00

850.00000 331.000 281,350.00

504-06320  
 

0625 CONCRETE CLASS D (WALL) 67.700 67.700

CY  0.000 0.00

500.00000 67.700 33,850.00

601-03050  
 

0630 REINFORCING STEEL 7,058.000 7,057.900

LB  0.100 0.24

2.40000 7,058.000 16,939.20

602-00000  
 



CONTID: C15201S        COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 15201S-BID   ESTIMATE RUN 03/25/2008

PROJECT: STA 145A-037                  ESTIMATE NO: 0018 15:10:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 M-05-J WALL (DW02) 

0635 *6 INCH PERFORATED PIPE UNDERDRAIN 740.000 740.000

LF  0.000 0.00

9.50000 740.000 7,030.00

605-00060  
 

0640 *GEOCOMPOSITE DRAIN 149.000 149.300

SY  -0.300 -4.50

15.00000 149.000 2,235.00

605-83000  
 

0645 *SUBSURFACE DRAIN OUTLET 140.000 140.000

LF  0.000 0.00

9.50000 140.000 1,330.00

605-84000  
 

0925 ADDED ITEM (EACH)/ WEEP DRAIN 28.000 28.000

EACH 0.000 0.00

153.00000 28.000 4,284.00

900-00007  
 

CAT 0310 $-4.26 1,726,807.20CURRENT AMT 1,726,807.20 $$

CAT NO0311 M-05-K WALL(DW03) 

0650 STRUCTURE EXCAVATION 4,200.000 4,200.000

CY  0.000 0.00

95.00000 4,200.000 399,000.00

206-00000  
 

0655 *STRUCTURE BACKFILL (SPECIAL) 6,296.000 6,296.000

CY  0.000 0.00

47.00000 6,296.000 295,912.00

206-00050  
 

0655 MATERIAL ALLOWANCE STRUCTURE BACKFILL MATERIAL 
STOCKPILED FOR WINTER

0.000

CY  0.000 0.00

25.57800 0.000 0.00

0660 *MECHANICAL REINFORCEMENT OF SOIL 5,239.000 5,239.000

CY  0.000 0.00

15.00000 5,239.000 78,585.00

206-00360  
 

0665 *MICROPILE (7 INCH) 8,826.000 8,826.000

LF  0.000 0.00

96.00000 8,826.000 847,296.00

503-01070  
 

0670 *VERIFICATION TEST PILE 1.000 1.000

EACH 0.000 0.00

14,650.00000 1.000 14,650.00

503-02000  
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PCN: 15201S-BID   ESTIMATE RUN 03/25/2008

PROJECT: STA 145A-037                  ESTIMATE NO: 0018 15:10:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0311 M-05-K WALL(DW03) 

0675 *FACING (SPECIAL) 8,647.000 8,647.000

SF  0.000 0.00

14.00000 8,647.000 121,058.00

504-04440  
 

0680 *GROUND NAIL (25 FOOT) 48.000 48.000

EACH 0.000 0.00

1,065.00000 48.000 51,120.00

504-06325  
 

0685 *GROUND NAIL (35 FOOT) 364.000 364.000

EACH 0.000 0.00

1,490.00000 364.000 542,360.00

504-06335  
 

0690 CONCRETE CLASS D (WALL) 222.200 222.230

CY  -0.030 -15.00

500.00000 222.200 111,100.00

601-03050  
 

0695 REINFORCING STEEL 23,421.000 23,420.580

LB  0.420 1.01

2.40000 23,421.000 56,210.40

602-00000  
 

0700 *6 INCH PERFORATED PIPE UNDERDRAIN 408.000 408.000

LF  0.000 0.00

9.50000 408.000 3,876.00

605-00060  
 

0705 *GEOCOMPOSITE DRAIN 109.000 109.000

SY  0.000 0.00

15.00000 109.000 1,635.00

605-83000  
 

0710 *SUBSURFACE DRAIN OUTLET 128.000 128.000

LF  0.000 0.00

9.50000 128.000 1,216.00

605-84000  
 

0940 ADDED ITEM (EACH)/ WEEP DRAINS 28.000 28.000

EACH 0.000 0.00

153.00000 28.000 4,284.00

900-00007  
 

CAT 0311 $-13.99 2,528,302.40CURRENT AMT 2,528,302.40 $$

CAT NO0312 M-05-L WALL(DW04) 

0715 STRUCTURE EXCAVATION 2,990.000 2,990.000

CY  0.000 0.00

95.00000 2,990.000 284,050.00

206-00000  
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PCN: 15201S-BID   ESTIMATE RUN 03/25/2008

PROJECT: STA 145A-037                  ESTIMATE NO: 0018 15:10:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0312 M-05-L WALL(DW04) 

0720 *STRUCTURE BACKFILL (SPECIAL) 4,262.000 4,262.000

CY  0.000 0.00

47.00000 4,262.000 200,314.00

206-00050  
 

0720 MATERIAL ALLOWANCE STRUCTURE BACKFILL MATERIAL 
STOCKPILED FOR WINTER

0.000

CY  0.000 0.00

25.57800 0.000 0.00

0725 *MECHANICAL REINFORCEMENT OF SOIL 3,785.000 3,785.000

CY  0.000 0.00

15.00000 3,785.000 56,775.00

206-00360  
 

0730 *MICROPILE (7 INCH) 5,520.000 5,520.000

LF  0.000 0.00

96.00000 5,520.000 529,920.00

503-01070  
 

0735 *VERIFICATION TEST PILE 1.000 1.000

EACH 0.000 0.00

14,650.00000 1.000 14,650.00

503-02000  
 

0740 *FACING (SPECIAL) 7,695.000 7,695.000

SF  0.000 0.00

14.00000 7,695.000 107,730.00

504-04440  
 

0745 *GROUND NAIL (25 FOOT) 77.000 77.000

EACH 0.000 0.00

1,065.00000 77.000 82,005.00

504-06325  
 

0750 *GROUND NAIL (35 FOOT) 214.000 214.000

EACH 0.000 0.00

1,490.00000 214.000 318,860.00

504-06335  
 

0755 CONCRETE CLASS D (WALL) 141.200 141.230

CY  -0.030 -15.00

500.00000 141.200 70,600.00

601-03050  
 

0760 REINFORCING STEEL 14,714.000 14,713.800

LB  0.200 0.48

2.40000 14,714.000 35,313.60

602-00000  
 

0765 *6 INCH PERFORATED PIPE UNDERDRAIN 512.000 512.000

LF  0.000 0.00

9.50000 512.000 4,864.00

605-00060  
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PCN: 15201S-BID   ESTIMATE RUN 03/25/2008

PROJECT: STA 145A-037                  ESTIMATE NO: 0018 15:10:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0312 M-05-L WALL(DW04) 

0770 *GEOCOMPOSITE DRAIN 71.000 70.800

SY  0.200 3.00

15.00000 71.000 1,065.00

605-83000  
 

0775 *SUBSURFACE DRAIN OUTLET 140.000 140.000

LF  0.000 0.00

9.50000 140.000 1,330.00

605-84000  
 

0945 ADDED ITEM (EACH)/ WEEP DRAINS 6.000 6.000

EACH 0.000 0.00

153.00000 6.000 918.00

900-00007  
 

CAT 0312 $-11.52 1,708,394.60CURRENT AMT 1,708,394.60 $$

CAT NO0313 M-05-M WALL(DW05) 

0780 STRUCTURE EXCAVATION 658.000 658.000

CY  0.000 0.00

95.00000 658.000 62,510.00

206-00000  
 

0785 *STRUCTURE BACKFILL (SPECIAL) 776.000 775.600

CY  0.400 18.80

47.00000 776.000 36,472.00

206-00050  
 

0785 MATERIAL ALLOWANCE STRUCTURE BACKFILL MATERIALS 
STOCKPILED FOR WINTER

0.000

CY  0.000 0.00

25.57799 0.000 0.00

0790 *MECHANICAL REINFORCEMENT OF SOIL 639.000 639.000

CY  0.000 0.00

15.00000 639.000 9,585.00

206-00360  
 

0795 *FACING (SPECIAL) 2,400.000 2,400.000

SF  0.000 0.00

14.00000 2,400.000 33,600.00

504-04440  
 

0800 *GROUND NAIL (15 FOOT) 93.000 93.000

EACH 0.000 0.00

640.00000 93.000 59,520.00

504-06315  
 

0805 CONCRETE CLASS D (WALL) /DELETED - CDOT 105 DATED 
1/14/08

0.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

601-03050  
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PCN: 15201S-BID   ESTIMATE RUN 03/25/2008

PROJECT: STA 145A-037                  ESTIMATE NO: 0018 15:10:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0313 M-05-M WALL(DW05) 

0810 REINFORCING STEEL /DELETED - CDOT 105 DATED 1/14/08 0.000 0.000

LB  0.000 0.00

2.40000 0.000 0.00

602-00000  
 

0815 *6 INCH PERFORATED PIPE UNDERDRAIN 236.000 236.000

LF  0.000 0.00

9.50000 236.000 2,242.00

605-00060  
 

0820 *GEOCOMPOSITE DRAIN 6.000 6.200

SY  -0.200 -3.00

15.00000 6.000 90.00

605-83000  
 

0825 *SUBSURFACE DRAIN OUTLET 37.000 37.000

LF  0.000 0.00

9.50000 37.000 351.50

605-84000  
 

CAT 0313 $15.80 204,370.50CURRENT AMT 204,370.50 $$

CAT NO0314 M-05-N WALL(DW06) 

0830 STRUCTURE EXCAVATION 1,748.000 1,748.000

CY  0.000 0.00

95.00000 1,748.000 166,060.00

206-00000  
 

0835 *STRUCTURE BACKFILL (SPECIAL) 2,022.100 2,022.100

CY  -0.100 -4.70

47.00000 2,022.000 95,034.00

206-00050  
 

0835 MATERIAL ALLOWANCE STRUCTURE BACKFILL MATERIAL 
STOCKPILED FOR WINTER

0.000

CY  0.000 0.00

25.57800 0.000 0.00

0840 *MECHANICAL REINFORCEMENT OF SOIL 1,814.000 1,814.300

CY  -0.300 -4.50

15.00000 1,814.000 27,210.00

206-00360  
 

0845 *FACING (SPECIAL) 6,279.000 6,279.000

SF  0.000 0.00

14.00000 6,279.000 87,906.00

504-04440  
 

0850 *GROUND NAIL (15 FOOT) 284.000 284.000

EACH 0.000 0.00

640.00000 284.000 181,760.00

504-06315  
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PCN: 15201S-BID   ESTIMATE RUN 03/25/2008

PROJECT: STA 145A-037                  ESTIMATE NO: 0018 15:10:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0314 M-05-N WALL(DW06) 

0855 CONCRETE CLASS D (WALL) /DELETED - CDOT 105 DATED 
1/14/08

0.000 0.000

CY  0.000 0.00

500.00000 0.000 0.00

601-03050  
 

0860 REINFORCING STEEL /DELETED - CDOT 105 DATED 1/14/08 0.000 0.000

LB  0.000 0.00

2.40000 0.000 0.00

602-00000  
 

0865 *6 INCH PERFORATED PIPE UNDERDRAIN 588.000 588.000

LF  0.000 0.00

9.50000 588.000 5,586.00

605-00060  
 

0870 *GEOCOMPOSITE DRAIN 59.000 59.100

SY  -0.100 -1.50

15.00000 59.000 885.00

605-83000  
 

0875 *SUBSURFACE DRAIN OUTLET 116.000 116.000

LF  0.000 0.00

9.50000 116.000 1,102.00

605-84000  
 

CAT 0314 $-10.70 565,543.00CURRENT AMT 565,547.70 $$

CAT NO0315 EMERGENCY WORK ADDTL STRUCTURE 

1005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

201-00000  
 

1010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

202-00000  
 

1015 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 247.000 247.000

CY  0.000 0.00

75.00000 247.000 18,525.00

203-00010  
 

1020 FRONT END LOADER (RUBBER TIRE) 7.000 7.000

HOUR 0.000 0.00

220.00000 7.000 1,540.00

203-01590  
 

1025 TRUCK (DUMP) /DELETED - CDOT 105 DATED 1/14/08 0.000 0.000

HOUR 0.000 0.00

186.00000 0.000 0.00

203-01582  
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PCN: 15201S-BID   ESTIMATE RUN 03/25/2008

PROJECT: STA 145A-037                  ESTIMATE NO: 0018 15:10:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0315 EMERGENCY WORK ADDTL STRUCTURE 

1030 LABORER 4.000 3.500

HOUR 0.500 37.50

75.00000 4.000 300.00

203-02330  
 

1035 STRUCTURE BACKFILL (SPECIAL) 152.000 152.000

CY  0.000 0.00

150.00000 152.000 22,800.00

206-00050  
 

1040 EROSION LOG (12 INCH) 30.000 30.000

LF  0.000 0.00

12.00000 30.000 360.00

208-00002  
 

1045 SILT FENCE 100.000 100.000

LF  0.000 0.00

15.00000 100.000 1,500.00

208-00020  
 

1047 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

208-00045  
 

1050 RESET GUARDRAIL TYPE 3 130.000 130.000

LF  0.000 0.00

50.00000 130.000 6,500.00

210-01130  
 

1055 ROCK ANCHOR 124.000 124.000

LF  0.000 0.00

80.00000 124.000 9,920.00

211-01200  
 

1060 LANDSCAPE RESTORATION 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

212-01200  
 

1065 HOT MIX ASPHALT (PATCHING) (ASPHALT) 19.770 19.770

TON 0.000 0.00

700.00000 19.770 13,839.00

403-00720  
 

1070 MICROPILE (6 INCH) 1,234.000 1,234.000

LF  0.000 0.00

125.00000 1,234.000 154,250.00

503-01060  
 

1075 FACING (SPECIAL) 652.000 652.000

SF  0.000 0.00

125.00000 652.000 81,500.00

504-04440  
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PCN: 15201S-BID   ESTIMATE RUN 03/25/2008

PROJECT: STA 145A-037                  ESTIMATE NO: 0018 15:10:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0315 EMERGENCY WORK ADDTL STRUCTURE 

1080 CONCRETE CLASS B 6.300 6.150

CY  0.150 150.00

1,000.00000 6.300 6,300.00

601-01000  
 

1085 EMBANKMENT PROTECTOR TYPE 3 /DELETED - CDOT 105 DATED 
1/14/08

0.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

615-00030  
 

1090 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

625-00000  
 

1095 MOBILIZATION 1.000 1.000

L S 0.000 0.00

58,000.00000 1.000 58,000.00

626-00000  
 

1100 FLAGGING 124.000 123.500

HOUR 0.500 11.50

23.00000 124.000 2,852.00

630-00000  
 

1105 TRAFFIC CONTROL INSPECTION /DELETED - CDOT 105 DATED 
1/14/08

0.000 0.000

DAY 0.000 0.00

270.00000 0.000 0.00

630-00007  
 

1110 TRAFFIC CONTROL MANAGEMENT 6.000 6.000

DAY 0.000 0.00

650.00000 6.000 3,900.00

630-00012  
 

1115 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.000 8.000

EACH 0.000 0.00

54.00000 8.000 432.00

630-80342  
 

1120 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.000 1.000

EACH 0.000 0.00

3,700.00000 1.000 3,700.00

630-85006  
 

1125 TRAFFIC SIGNAL (TEMPORARY)(STATE FURNISHED) 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

630-86820  
 

1130 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) /DELETED
- CDOT 105 DATED 1/14/08

0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

630-80365  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0315 EMERGENCY WORK ADDTL STRUCTURE 

1135 ADDED ITEM (DOLLAR)/ /DELETED - CDOT 105 DATED 1/14/08 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1145 ADDED ITEM (FOOT)/ 6" CURB PLATE 100.000 100.000

LF  0.000 0.00

50.00000 100.000 5,000.00

900-00012  
 

CAT 0315 $199.00 435,218.00CURRENT AMT 435,218.00 $$

CAT NO0316 UW05/UW06 

1160 *GROUND NAIL (20 FOOT) 100.000 100.000

EACH 0.000 0.00

850.00000 100.000 85,000.00

504-06320  
 

1165 *GROUND NAIL (30 FOOT) 8.000 8.000

EACH 0.000 0.00

1,275.00000 8.000 10,200.00

504-06330  
 

1170 *GROUND NAIL (35 FOOT) 5.000 5.000

EACH 0.000 0.00

1,490.00000 5.000 7,450.00

504-06335  
 

1175 *GEOCOMPOSITE DRAIN 54.000 54.000

SY  0.000 0.00

15.00000 54.000 810.00

605-83000  
 

1185 CONSTRUCTION SURVEYING (HOURLY) 12.000 12.000

HOUR 0.000 0.00

100.00000 12.000 1,200.00

625-00001  
 

1190 *GROUND NAIL (15 FOOT) 18.000 18.000

EACH 0.000 0.00

640.00000 18.000 11,520.00

504-06315  
 

CAT 0316 $0.00 116,180.00CURRENT AMT 116,180.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0880 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 

0885 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00012  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0890 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

620-00020  
 

0950 ADDED ITEM (DOLLAR)/ RENT OF EMPLOYEE LODGING DEC. 
2006 - MAR. 2007

5,090.000 5,090.000

DOL 0.000 0.00

1.00000 5,090.000 5,090.00

900-00006  
 

1140 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 53,590.00CURRENT AMT 53,590.00 $$

PROJECT TOTAL 140,556.92 $ 12,428,771.20CURRENT AMT 12,433,425.90 $$


